ENVIRONMENTAL

PARTNERS

WEEKLY CONSTRUCTION UPDATE

Project Title:  Whitman 20-Inch Force Main Replacement Report #: EP - 12-9-2022
CWSRF - 6885

Project Location: Brockton, MA From: 12/5/2022 Week: 34

and Whitman, MA

Client: Whitman, MA To:  12/9/2022 Engineer Project #: 279-1901

On-Site Engineer: Bob Fitzgerald, Contact: (508) 776-7556

Environmental Partners

Contractor: C. Naughton Corp.

CONSTRUCTION ACTIVITIES COMPLETED THIS WEEK:

1.

C. Naughton had one crew continue the installation of the 20-inch HDPE sewer force main in the Thatcher
Street cross-country easement. Approximately 290 ft of pipe was installed. The crew also installed an air
release manhole structure within the easement.

C. Naughton brought a second crew on-site to install a blow-off/cleanout manhole in the Brockton Auto
Parts cross-country easement off Thatcher Street on Monday 12/5 and Tuesday 12/6.

No work occurred on Wednesday 12/7 as a result of the heavy rain.

4. All areas will be backfilled and compacted prior to leaving for the weekend.

WEEK LOOK-AHEAD SCHEDULE:

1.

C. Naughton will have one crew on-site next week (week of 12/12/2022) finishing the installation of the 20-
inch HDPE sewer force main in the cross-country easement off Thatcher Street. Once this work is
completed, C. Naughton will move their sewer main crew over to the cross-country easement near
Brockton Auto Parts to continue with the sewer force main installation work (projected to begin towards
the middle/end of next week.

C. Naughton will begin filling the 20-inch HDPE sewer force main in the cross-country easement between
Auburn Street and Thatcher Street with water in order to perform a pressure test. This work will begin
sometime in December.




PROJECT PHOTOS

Photo 1: Sewer Force Main Installation in Thatcher
Street Cross-Country Easement

Photo 2: Easement Grading and Restoration

Photo 3: Force Main Excavation Support

Prepared By: Andrew Grota, Project Manager, Environmental Partners Group, LLC
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